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Ms. Eileen Hughes
California Department of Health Services
Toxic Substances Control Division
Region 2
700 Heinz Avenue, Building F, Suite 200
Berkeley, CA 94710

Dear Ms. Hughes:

Enclosure (1) is the Monthly Status Report for the month of May on the Remedial
Investigation/Feasibility Study (RI/FS) at the Naval Air Station, Alameda.

Thank you for your continued guidance and involvement in the IR program. Please direct ....
any questions to Commander, Western Division, Naval Facilities Engineering Command
(Atm: Mr. WingWong,Code1811WW,(415)244-2537. ""

Sincerely,

.... OflglmalsignedbY|

RICHARD SERAYDARIAN
Head, Installation Restoration Section

Encl:
(1) Monthly Status Report - May 1991

Copy to:
NAS Alameda (Attn: Randy Cate)
COMNAVBASE San Francisco (Attn: Randy Friedman)
Regional Water Quality Control Board (Attn: Rico Duazo)
National Oceanic & Atmospheric Administration (Atm: Chip Demarest)
Bay Area Air Quality Management District (Atm: Scott Lutz/Brian Jennison)
Department of the Interior (Atm: William C. Allan)
California Department ofFish & Game (Attn: Mike Rugg)
Community Advisory Committee (Attn: Roberta Hough/Lyn Stirewalt)

1813, 1811WW, 1813EG, _dmin.Rec0rd;i
Writer: Wing Wong, Code 1811WW, x2537
Typist: M. Marshall 21 June 91, MAY MON STAT REPORT
File: ALAMEDA/NAS
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MONTHLY STATUS REPORT

MAY 1991

NAS ALAMEDA

_. I. Progress During the Reporting Period:

, ?)__e_.5. RI/FS (SWA.T_(CT0-_85_

-7

+: PRC is waiting for Navy comments on the Draft Interim Data Report that was

..!_ submittedl ia April.

o ph_._85 and6. RI/F$.(SWAT'I (CT0=107_
f"

LM. Montgomery UMb_) drilled a_d completed 32 Of 36 "A" wells, 4 of 4 "B"
:_ wells, 5 of"6 "C' wells, and 14 of 14 "E" wells. ,IMM developed 11 "A" wells; 4-

:i "B" wells) 1 "C" well) and 10 "_" wells.

, _MM completedsurveyingofgridnodesforsurfacesollsamplingontheWest
,...... BeachLandfill.

3MM completed surface soil sampling (153 samples) on, the West Beach
Lar_dfitl,

: JMM completed surface water and sediment sampling in the wetlands _rea of
: the West Beach Landfill.

Y/vIMcompleted the electromagnetics portion of the geophysics program to

delineate areas of the West Beach Landfill containing buried drums and/or
inert ordnance.

JMM received bids from aerial photograph), subcontractors.

,IMM completed permitting of monitoring wells which are in the San Francisco

Countyportionofthe WestBeachLandfill.Permitsarerequiredundera

January1991CountyOrdinance.

PRC conducted field oversight on Mo,y I, 3, 8, I0, 16, 23) 29, 30, and 31.

I
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, _ell De_o_m!sslonin_(CTO,95__,
\

The subcontractorprocurementprocesshasbeencompleted.GuessDrilling

hasbeenselectedtodecommissiontheoldmonitorln8wells.The methodthnt

GuessDriIHngwillusetodecommJsslonwellshasbeensubmittedJnaletterto

theNavy forapproval.

The FlnalHealthattdSafetyPlanhasbeencompletedandapprovedbyPRC,

, P.h_se2B _nd 3,RI/FS(CTO-121_

PRC performedanairmonRor[ngreConnaisSancettlp to NAS Alamed_,

PRC submfftedrequestsforbidstolaboratorysubcontr_tctorsforalr

monltoti_$sampleanalyses.

JMM conductedgeophyslcalsurveysforsitereconnalssanceduringtheweek

ofMay 31.

J'MMsubmittedtheDraftHealthandSafetyPlanforfieldactiviUestothe

Navy,

JMM selec.teddrilling,soil-gasSurveying,landsurveyingand8eotechnical

laboratorysubcontractors,

:,_ 2. Meetings and Reports During the Reporting Period:

2,1 Meetings

PRC and_MM attendeda ProgressReviewCommitteemeetingon May 29,1991,at

W_STDIV todlscusstheprogressoftheRI/FS,includingworkunderCTOs 62,85,

95,107,121,137,and 139,aswellasPhas_4,

2.2 Reports

, PhaseS__T/FS(SWAT_(CT0-$5)

None,



. Phase5 anti_6.RI/FS (SWAT) (CT_0-107)

None,

,: • ._e!l Decommjsstomr_ (CTO-9_)

Final Health and Safety Plan,

, Pha_e_,2B.and3.RT/FS (CT,,O,121_

: ..., Draft Health and Safety Plan.
).

3. Problems _ncoun_ered and Rosolutlons:

• ?base5.RI/F (SWAT)(Cr0-85) "-"

Drummea wastes are still being stored near the staging area pending results of

ground-water sampling and analyses,

Additional funding will be required to cover higher thananticipated drilling

costsand to complete the Final Interim Data Report,

• • Pha_,__;.and 6. RUES (SWAT) (CT0_-.107)

;:

: _one,

, _Y.eJ).Decommlssionln [(CTO, 95_)

San Francisco County recently established regulations that require a permit for

decommis,,ionin$ wells. PRC iscurrently in the processes of obtaining these

permits,

Alameda County also requires a permit. This permit requires that the upper

two feet of casing and seal from each monitoring well be removed and the

:; hole be backfilled with compacted soil. For health attd safety purposes, PRC

wanted to avoid contact with sell and grourtd water. Alamedz County gave

,(



,. verbal approval over the telephone to eliminate this requirementfrom the
permit,Thisapprovedhasbeendocumentedintheprojectfile.

• Phas_e_28_nd 3.RT./.F.S (dTO_-_l._l_

JMM proposeda modificationto Buildhag360(Site4)samplingmethods

:"i'_,_ becauseplatingand strippingtankswillnotbe r_moved on scheduleby tho

Navy. JMM isawaitingNavy response.

• 4, ReportsSchedulc,dforJune Submittal:

i Phase 5. _/FS (SWAT) (CT0-85_

None. (Waitln$ for Navy comments on the Draft Interim Data Report,)

, _hase 5 and_6. RTtFS (SWAT) (CTO-_.07) " "

_':
: None.

....... * NellDe_c,,ram,_ss_on_ (CTO-951

None,

, Phase2B,ltnd 3.RU.FS.fCTO-t211
..

.:. None.

5. Activities Plannedfor June 1991

, Phase 5. KI_/FS(SWA_T) (C_T0-BS)

PRC expects to receive Navy comments on the Draft Interim Data Report and

prepare the final report.

* Pha_,e5 and 6.RI/FS (SW'ATI(CT0rI07)

/

J'MM will complete Installation and development of all monitoring wells,

\ :j
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JMM will begin ground-water sampling.

JMM will perform geophysical Surveys to further define the relationship

betweenthe paleochann¢l and Merrlt Sand. The,e survey, were added at the

request of the Department of Hettlth Servic¢_.

:i:: gMM will conduct background well reconnaissance.

Well..D{9ommlsslon]nt_(CTO-95)

Pending _av_, o,ud DHS approval of the well d_c0mmissiorLingmethod and the

procurem,nt of permits from San Francisco County, well decommissioning will

proceed.

, Phase278_Ind3.R..I'JFS(CTO..121)

, PRC will perform the following activities:

o Complete deslgu of air monitoring pump housing,

o Proceed with selection of _ubcontractor laboratory for air monitorlng

sample analyses.

JMM will perform the following activities:

o Submit Final Health and Safety Plan.

= P¢,_'formsoil-gas surveys at Site 7 (Buildln$ 459 0nly) and Site 14.

o B,_in drilling activities for monitoring wells.

o Begin soil sampling.


